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CMAQ Project Selection Committee Meeting
Annotated Agenda
May 28, 2009
1:00 p.m.

DuPage County Conference Room
233 S. Wacker Drive, Suite 800, Sears Tower
Chicago, Illinois

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 1:00 p.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements
ACTION REQUESTED: Information.

3.0 FY 2010 CMAQ Program
3.1 FY 2010 Proposal Status
3.2 FY 2010 Program Mark

ACTION REQUESTED: Information.

4.0 Project Changes

4.1 North Chicago — Lakeside Ave Extension and Improvements from Foss Park Ave to
18th St (TP ID 10-06-0006)
The sponsor is withdrawing the project.

4.2 Cook County Highway Department — Lake Cook Travel Demonstration (TIP ID 02-
04-0001)
The sponsor is withdrawing the project.

4.3 Pace - Expand I-Go Car Sharing Regionwide (TIP ID 17-09-0002)
The sponsor is requesting a sponsor change to the Illinois Department of Transportation.
Staff recommends approval. Updated scope, cost and evaluation information are attached.

4.4 Office of Lieutenant Governor — Bike to Metra Marketing (TIP ID 13-09-0004)
The sponsor is requesting a sponsor change to the DuPage County Department of Economic
Development and Planning. Staff recommends approval.

4.5 Lake Co DOT - Lewis Ave from Yorkhouse Rd to 14t St (TIP ID 10-06-0063)
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5.0

The sponsor is requesting cost increase. Staff recommends consideration of the increase.
(Project tabled at February 27t meeting)

4.6 Lake Co DOT -IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd
(TIP ID 10-06-0062)
The sponsor is requesting cost increase. Staff recommends consideration of the increase.
(Project tabled at February 27% meeting)

4.7 Rolling Meadows — Plum Grove Rd from Bryant Ave to Kirchoff Rd (TIP ID 03-06-
0034)
The sponsor is requesting a cost increase. Staff recommends approval.

4.8 Aurora - IL 25/Broadway Ave from North Ave to Illinois Ave (TIP ID 09-06-0066)
The sponsor is requesting a cost increase. Staff recommends approval.

49 IDOT - Harlem Ave from Oak Park Ave to St. Francis Rd/Cox Ave (TIP ID 07-09-
0004)
The sponsor is requesting a cost increase. Staff recommends approval.

4.10 Deerfield — Harlem Ave from Oak Park Ave to St. Francis Rd/Cox Ave (TIP ID 10-
06-0003)
The sponsor is requesting a scope change and cost increase. Staff recommends approval.

4.11 CDOT - Congress Parkway ITS Smart Corridor (TIP ID 01-06-0006)

The sponsor requested a revised scope be expedited to take advantage of ARRA funding.
Staff concurred in the request.

4.12 Downers Grove — Eastern Corridor Bikeway (TIP ID 08-04-0001)
Downers Grove — Downers Grove Bikeway Connections (TIP ID 08-03-0003)
The sponsor requested the projects be merged into a single TIP ID. Staff concurred in the
request and both projects are under the TIP ID 08-04-0001.

ACTION REQUESTED: Approval of staff recommendations.
Program Management

5.1 Consideration of FY 2007 and 2008 projects that have not met progress deadlines
Updated information will be presented.

ACTION REQUESTED: Information.

5.2 Semi-annual review of project status
The semi-annual review of project status, including FY 2009 projects, will be presented.

ACTION REQUESTED: Information

5.3 Reprogramming funds for project approved in FY 2006 and earlier

A status on reprogramming these projects will be presented.

ACTION REQUESTED: Information

5.4 Expected letting of CMAQ projects
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Staff has begun gathering information on which CMAQ projects are slated for upcoming
lettings. A status report will be given.

ACTION REQUESTED: Information

6.0 Public Comment
This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

7.0 Other Business

8.0 Next Meeting
The next meeting is June 24, 2009 at 1:00pm.

9.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Les Nunes Jetf Schielke
Martin Buehler Mark Pitstick
Luann Hamilton Mike Rogers

Attending CMAQ Project Selection Committee Meetings at Sears Tower:

CMAQ Project Selection Committee meetings are public meetings; the public is invited to
attend. Passes are available for people attending these meetings at the CMAP offices. If you
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list. For requests or
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.
A driver’s license, state ID, or passport will be required to enter.
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MEMORANDUM
To: CMAQ Project Selection Committee
Date: May 21, 2009
From: Russell Pietrowiak, Associate Planner; Doug Ferguson, Associate Planner;
Re: CMAQ Project Change Requests

10 projects have been submitted for changes. The net change in the federal amount
programmed resulting from the requests is $4,202,327. The sponsor’s requests are attached.

North Chicago — Lakeside Ave Extension and Improvements from Foss Park Ave to 18th St
(TIP ID 10-06-0006)

The sponsor is withdrawing the project, which was programmed in FY 2006 for $1,100,000
federal for a transit transfer project for Pace buses serving the City’s Metra station. None of the
funds have been expended on engineering or construction for the project.

As detailed in their letter, the City has decided to go in a different direction with their
downtown redevelopment and train station improvements. The City was contacted on this
project by staff as part of the effort to program funds from FY 2006 and before into realistic
program years.

Recommendation to the CMAQ Project Selection Committee:

. Accept the withdrawal of North Chicago - Lakeside Ave Extension and
Improvements from Foss Park Ave to 18th St (TIP ID 10-06-0006) in the amount of
$1,100,000 federal.
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Cook County Highway Department — Lake Cook Travel Demonstration (TIP ID 02-04-0001)

The sponsor is withdrawing the project, which was programmed in FY 2004 as a demonstration
project for $540,000 federal. None of the funds have been obligated on engineering or
implementation of the project.

As detailed in their letter, the County recognized that the project was not proceeding towards
implementation and did not have plans for engineering in the near future. The City was
contacted on this project by staff as part of the effort to program funds from FY 2006 and before
into realistic program years.

Recommendation to the CMAQ Project Selection Committee:

. Accept the withdrawal of Cook County Highway Department — Lake Cook Travel
Demonstration (TIP ID 02-04-0001) in the amount of $540,000 federal.

Pace - Expand I-Go Car Sharing Regionwide (TIP ID 17-09-0002)

The sponsor is requesting a sponsor change for the subject project to the Illinois Department of
Transportation (IDOT). The project was programmed in FY 2009 for $1,000,000 federal. As
detailed in the attached letters, the IDOT accepts the sponsorship transfer from Pace.

Recommendation to the CMAQ Project Selection Committee:

. Approve the sponsor change for Pace — Expand I-Go Car Sharing Regionwide (TIP ID
17-09-0002) to the Illinois Department of Transportation.

Office of Lieutenant Governor — Bike to Metra Marketing (TIP ID 13-09-0004)

The sponsor is requesting a sponsor change for the subject project to the DuPage County. The
project was programmed in FY 2009 for $84,000 federal. As detailed in the attached letters,
DuPage County accepts the sponsorship transfer from the Office of Lieutenant Governor.

Recommendation to the CMAQ Project Selection Committee:

. Approve the sponsor change for Office of Lieutenant Governor — Bike to Metra
Marketing (TIP ID 13-09-0004) to DuPage County.
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Lake Co DOT - Lewis Ave from Yorkhouse Rd to 14th St (TIP ID 10-06-0063)

The project sponsor is requesting a cost increase for the subject project in the amount of
$3,023,776 federal. This request was tabled at the February meeting. The project was originally
sponsored by the City of Waukegan and transferred to Lake County DOT at the June 12, 2008
meeting. The project was programmed in 2007 for $121,296 federal in 2007 for engineering
phase II and for $1,878,704 federal in 2008 for construction. No funds have been obligated to
date.

The sponsor indicated that the cost increase is the result of more accurate costs from recent
experiences with a similar project on Washington St in Waukegan. The project is scheduled for
either the November 6, 2009 letting or the January 15, 2010 letting.

The project was re-ranked with the increased cost and the dollar per kilogram of VOC
eliminated increased from $395 to $993 and the rank changed from 14t to 20" among 2007
signal interconnect projects. This would drop the project bellow six projects that were not
funded.

Recommendation to the CMAQ Project Selection Committee:

. Consider the cost increase for Lake Co DOT - Lewis Ave from Yorkhouse Rd to 14t St
(TIP ID 10-06-0063) in the amount of $3,023,776 federal for total project funding of
$5,023,776 federal ($6,279,720 total).

Lake Co DOT - IL 132/Grand Ave from IL 131/Green Bat Rd to IL 137/Sheridan Rd (TIP ID
10-06-0062)

The project sponsor is requesting a cost increase for the subject project in the amount of
$2,105,440 federal. This request was tabled at the February meeting. The project was originally
sponsored by the City of Waukegan and transferred to Lake County DOT at the June 12, 2008
meeting. The project was programmed in 2007 for $78,400 federal in 2007 for engineering phase
IT and for $1,201,600 federal in 2008 for construction. No funds have been obligated to date.

The sponsor indicated that the cost increase is the result of more accurate costs from recent
experiences with a similar project on Washington St in Waukegan. The project is scheduled for
either the November 6, 2009 letting or the January 15, 2010 letting.

The project was re-ranked with the increased cost and the dollar per kilogram of VOC
eliminated increased from $395 to $993 and the rank changed from 11t to 19* among 2007
signal interconnect projects. This would drop the project bellow six projects that were not
funded.
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Recommendation to the CMAQ Project Selection Committee:

J Consider he cost increase for Lake Co DOT - IL 132/Grand Ave from IL 131/Green Bat
Rd to IL 137/Sheridan Rd (TIP ID 10-06-0062) in the amount of $2,105,440 federal for
total project funding of $3,385,440 federal ($4,231,800 total).

Rolling Meadows — Plum Grove Rd from Bryant Ave to Kirchoff Rd (TIP ID 03-06-0034)

The sponsor is requesting a cost increase for the subject bicycle facility project in the amount of
$60,020 federal. The project was originally programmed in FY 2007 for $173,500 federal
($216,875 total).

This request was originally considered by the Committee at October 31, 2008 meeting. The
Committee instructed the sponsor to resubmit the request once phase II engineering was
underway. The sponsor is currently in the process of preparing plans, specs and estimate for
bidding and has indicated to staff that the anticipated costs for construction and ROW
acquisition have not changed since the original request. The sponsor anticipates a January 15,
2010 letting.

The project’s benefit ranking was re-evaluated. The cost per kilogram of VOC eliminated
increased from $1,658 to $2,230. The project ranking fell from 4% to 5%, below one proposal that
was also funded that year but ahead of three projects that received funding that year.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Rolling Meadows — Plum Grove Rd from
Bryant Ave to Kirchoff Rd (TIP ID 03-06-0034) ) in the amount of $60,020 federal for
total project funding of $233,520 federal ($291,900 total).

Aurora - IL 25/Broadway Ave from North Ave to Illinois Ave (TIP ID 09-06-0066)

The project sponsor is requesting a cost increase for the subject project in the amount of $440,919
federal. The project was programmed in 2007 for $26,357 federal in 2007 for engineering phase
II and for $289,924 federal in 2008 for construction/phase III engineering. An obligation was
processed in October 2008 in the amount of $58,176 federal for phase II engineering leaving a
balance of $258,105 federal for construction.

The sponsor indicated that the cost increase is the result of including the cost to reconstruct all
of the traffic signals at all of the intersections in this project to allow the interconnect system to
work, as the existing traffic signals are antiquated and need to be reconstructed and
modernized. The project is scheduled for a July 31, 2009 letting.

cmaq09009.doc 4



The project was re-ranked with the increased cost and the dollar per kilogram of VOC
eliminated increased from $132 to $316 and the rank changed from 6% to 10 among 2007 signal
interconnect projects, above three projects that received funding that year.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Aurora — IL 25/Broadway Ave from North
Ave to Illinois Ave (TIP ID 09-06-0066) in the amount of $440,919 federal for total
project funding of $757,200 federal ($946,500 total).

IDOT - Harlem Ave from Oak Park Ave to St. Francis Rd/Cox Ave (TIP ID 07-09-0004)

The project sponsor is requesting a cost increase for the subject project in the amount of $128,000
federal. The project was programmed in 2009 for $136,000 federal in 2009 for construction. No
funds have been obligated to date.

The sponsor indicated that the cost increase is the result of an increase in the cost of materials,
specifically steel and copper. The project is scheduled for a July 31, 2009 letting.

The project was re-ranked with the increased cost and the dollar per kilogram of VOC
eliminated increased from $359 to $696 and the rank changed from 6% to 8" among 2009 signal
interconnect projects, above eight projects that received funding that year.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for IDOT — Harlem Ave from Oak Park Ave to
St. Francis Rd/Cox Ave (TIP ID 07-09-0004) in the amount of $128,000 federal for total
project funding of $264,000 federal ($330,000 total).

Deerfield - Harlem Ave from Oak Park Ave to St. Francis Rd/Cox Ave (TIP ID 10-06-0003)

The project sponsor is requesting a scope change to include right-of-way acquisition as an
approved phase and a cost increase for the subject project in the amount of $84,172 federal. The
project was programmed in FY 2006 for $192,632 federal for phase II engineering and
construction and in FY 2008 for $125,345 federal for additional construction funds. An
obligation was processed in March 2007 in the amount of $15,485 federal for phase II
engineering leaving a balance of $302,492 federal for construction.

The sponsor indicated that right-of-way needed for the project was not identified in the initial
scoping of the project and the additional funding is required for the preparation of parcel plats
and the negotiation and appraisal of the proposed right-of-way needs.
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The project was re-ranked with the increased cost and the dollar per kilogram of VOC
eliminated increased from $640 to $809 and the rank reamianed the same at third among 2008
pedestrian facility projects.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Deerfield — Harlem Ave from Oak Park Ave
to St. Francis Rd/Cox Ave (TIP ID 10-06-0003) in the amount of $84,172 federal for total
project funding of $402,149 federal ($502,687 total).
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CITY OF NORTH CHICAGO

Leon Rockingham, Jr.
MAYOR

May 1, 2009

Bruce Christensen, P.E.

Transportation Coordinator

Lake County Division of Transportation - -
600 Winchester Road |
Libertyville, IL 60048

Subject: CMAQ Project: Lakeside Avenue
Section No. 06-00163-00-PV -
City of North Chicago _

Dear Mr. Christensen:

In response to the CMARP letter dated April 24, 2009, the City of North Chicago wishes to
release the funds allotted to the above referenced project. The City has decided to go a
different direction with its downtown redevelopment. and train station improvements and
may seek a new dIfferent apphcatlon in the ﬁ.lture once a complete plan is developed

If you should'have any questxons, please feel free to con_tact me.

Sincerely,

Mayor Leon Rockmgham J .

cc: Josh Wheeler, Clty Engmeer S : -
Joseph Napolitano, Director of Community Development

Mayor’s Office: (847) 5396-8610 + Office Fax: (847) 596-8619
Email: leoroc@northchicago.com * 1850 Lewis Avenue, North Chicago, llinois 60064




file:/I/S)AdminGroups/PlanningProgramming/T1 P/CM AQ/Cost%20Change/02-04-0001%20withdrawal .txt

From: John Beissel [jbei ssel @cookcountygov.com]

Sent: Wednesday, May 20, 2009 1:52 PM

To: Doug Ferguson

Cc:  John Beissel; Rodney Bettenhausen; cstaron@NWMC-COG.ORG
Subject: Lake Cook Travel Demostration, TIP Number 02-04-0001

Doug:

The aforementioned project has been dormant for many years with no engineering programmed in the
near future. With the current status and looking ahead, the CCHD is requesting CMAP to pull the funding
with hope that we could apply at alater date if the Lake Cook Travel Demostration project surfaces.

Thanks for your help, if you need any other information or documentation from us please contact me.

John

Thank you,

John J. Beissel, PE
Chief Engineer
Bureau of Transportation and Planning

Cook County Highway Department
George W. Dunne Cook County Building
69 West Washington Street,

Room 2345

Chicago, 11 60602

Voice: 312.603.1660
Fax: 312.603.9735

e-mail: jbeissel @cookcountygov.com

file:///S|/AdminGroups/PlanningProgramming/TIP/CM A Q/Cost%20Change/02-04-0001%20withdrawal .txt5/21/2009 10:44:36 AM



Thomas J. Hoss
A Fresh Approach To Public Transportation Enecutive Birector

March 19, 2009

Mr. Ross Patronsky

Senior Planner

Chicago Metropolitan Agency for Planning
233 South Wacker, Suite 800

Chicago, Illinois 60606

Re: Transfer request for project sponsor of CMAQ project: Expanded 1-Go Car Sharing Region
wide

Dear Mr. Patronsky:

Pace requests the transfer for project sponsor from Pace to The Iilinois Department of
Transportation for the Expanded I-Go Car Sharing Region wide CMAQ Grant (CMAQ
application number OT13093189, TIP ID number 17-09-0002).

Should you have any questions, please feel free to contact me at 847 228-4249,

Sincerely,

c;:”“«cam—t/ /égv-m,xw

Lorraine Snorden
Department Manager, Planning Services

cc: Nancy Dial, IDOT
Sharon Feigon, CNT

550 Mest Algonguin Road, Arlington Heighis, llineis 80005-4412 (247) 364-8138 wiww.pacehus.com



llinois Department of Transportation

Office of Planning and Programming
2300 South Dirksen Parkway / Springfield, lllinois / 62764

March 19, 2009

Mr. Ross Patronsky

Senior Planner

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, [llinois 60606

Re: Transfer request for project sponsor of CMAQ project: Expanded I-Go
Car Sharing Region wide from Pace to [llinois Department of Transportation

Dear Mr. Patronsky:

The 1llinois Department of Transportation is agreeing to accept the project
sponsorship from Pace for the Expanded [-Go Car Sharing Region wide
CMAQ grant (CMAQ application number OT13093189, TIP ID number
17-09-0002).

Should you have any questions, please feel free to contact me at 217/782-7868.

Urbafy Prograjh Planning

cc: Nancy Dial, IDOT
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CMAQ Project: Expand 1-GO Car Sharing to the Suburbs

Goals: Expand I-GO Car Sharing to serve approximately 5000 suburban members by the end of the
grant period by operating a fleet of approximately 65 environmentally friendly car-sharing vehicles in
suburban locations.

Description:

I-GO Car Sharing is a local non-profit organization, launched in 2002 as a pilot project by the Centr
for Neighborhood Technology (CNT). I-GO introduced car sharing to the Chicago region in order to
reduce family transportation costs, relieve traffic congestion, improve local air quality, and curb
greenhouse gas emissions. All of I-GO’s vehicles meet or exceed California’s LEV standards, and
more than one-third of I-GO’s fleet is hybrid gas-electric vehicles.

The Suburban Expansion project seeks to take I1-GO’s successful model and adapt it to better serve I-
GO’s two existing suburban locations, Evanston and Oak Park, and build out from those two
communities to serve new parts of the region that do not yet benefit from car sharing.

Tasks:

1. 1-GO currently serves two Chicago suburbs, Oak Park and Evanston, which are relatively
dense, inner-ring suburbs with good transit access. While I-GO is already serving these
communities, by increasing marketing efforts, replacing older vehicles, and adding new
vehicles, I-GO can strengthen its presence in these two communities. Both Oak Park and
Evanston have established sustainability goals and are interested in reducing car ownership and
usage. I-GO can work closely with PACE, Metra, and CTA to encourage more transit ridership
for daily commuting combined with 1-GO usage for non-work trips. I-GO plans to continue to
operate its existing fleet in the two suburbs and add at least 5 more vehicles in Evanston and to
double its presence from 4 to 8 vehicles in Oak Park. Funds will be used for capital and
marketing costs of maintaining and expanding 1-GO presence in these two suburbs.

2. 1-GO will expand to serve the communities near Evanston such as Skokie, Lincolnwood,
Wilmette, and Morton Grove. In addition, I-GO will explore adding vehicles in Glenview, Des
Plaines, Arlington Heights, Highland Park, Highwood and other communities in the north and
northwest suburbs where there has been interest from either potential members, developers, or
local government.

3. 1-GO will also expand to serve communities near Oak Park such as River Forest, Berwyn,
Riverside, Park Ridge, and possibly La Grange.

4. 1-GO will also consider expansion into some south suburbs and possibly City locations that are
located on the edge of the suburbs.

5. 1-GO will continue to pursue integration with the regional transit system: I-Go has developed a
joint smartcard with the CTA which should work with PACE buses as well. We will work with
PACE to provide cards for I-GO/PACE members and will also pursue joint work with Metra..

Budget

The purpose of this project is to maintain and expand the I-GO fleet by purchasing and leasing
vehicles, providing in-car technology and reservation system, developing additional software and
hardware to operate suburban carsharing and marketing this outreach. I-GO plans to place a down
payment on all vehicles and then optain lease financing for the rest of the vehicle cost. This will allow
us to expand more rapidly and serve a larger group of suburbs. I-GO will provide its 20% match
through our expenditures on vehicle leasing and maintenance of the 1-GO fleet.
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Budget:
Budget for I-GO
65 vehicles (leasing expenses) 210,000
Down payments on 50 leases 250,000

in-car hardware, reservation

system and other vehicle and

fleet related expenses 300,000
marketing/outreach 240,000

TOTAL BUDGET CMAQ FUNDS 1,000,000

IGO MATCH (20%) 200,000
$1,200,000



[-Go Car Sharing Suburban Expansion Evaluation Plan

1. Data Collection
As part of I-GO’s on going efforts to manage I-GO, we regularly collect data
regarding membership growth, number of vehicles, utilization of vehicles,
and revenue and expenses generated by vehicles. During the Suburban
Expansion program, [-GO will collect this data specifically by suburb so that
we can evaluate on a weekly and monthly basis the success of our efforts to
grow carsharing in the suburbs. This information will be used to adjust
where we place vehicles and the pace at which we add new vehicles. We are
expecting the vehicles to cover their costs before the grant ends and so we
will be measuring the numbers against this goal.

2. Survey Information
[-GO New Member Survey asks members about their demographic
information, travel behavior, and how and why they joined I-GO. Periodically,
[-GO resurveys members to find out how their travel behavior has changed.
This information is used to calculate emissions reductions and to gain a
broader understanding of how and why members participate in car sharing.
[-GO will provide a driving credit incentive to all new members in the
Suburban Expansion program to increase participation in the survey and will
resurvey the suburban members at the end of the grant. This information
will be evaluated and put into a report that will be submitted at the end of
the grant period.

3. Qualitative Observations
In addition, I-GO will include other relevant observations in the final report
from our experience with Suburban Expansion
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OFFICE OF THE LIEUTENANT GOVERNOR
JAMES R. THOMPSON CENTER, SUITE 15-200
Chicago, Illinois 60601

May 4, 2009

Mzr. Ross Patronsky

Senior Planner

Chicago Metropolitan Agency for Planning
233 S. Wacker Drive, Suite 800

Chicago, IL 60606

RE: TIP ID 13-09-0004 — Bike to Metra Guide Project
Dear Mr. Patronsky:

As per your request, this is our official notice to the Chicago Metropolitan Agency for Planning
(CMAP) that the Office of the Lieutenant Governor wishes to transfer sponsorship of the Bike to
Metra Guide Project to DuPage County.

The new contact for this project will be;

Deborah Jan Fagan

Chief Planner and County Trail System Coordinator

DuPage County Department of Economic Development and Planning
421 N. County Farm Road

Wheaton, IL 60187

630-407-6883

dfagan @dupageco.org

If we can provide further assistance to the members of Congestion Mitigation and Air Quality
(CMAQ) Project Selection Committee as they consider this transfer, you can reach me at
312-814-2121.

Sincerely, .
=y NN,

Simone McNeil
Director of Operations
Office of the Lieutenant Governor
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DU PAGE COUNTY
ECONOMIC DEVELOPMENT & PLANNING
Robert I. Schillerstrom, County Board Chairman

FCONGMED BDEVIELOPMENT e WORRKFORCE DEVELOPMENT s BHILBING & FONINGC e STORMWATER PERMITTING
WETLANDS PROTECTION e TRARSPFORTATION PLANNING ¢ TRANSIT PLANNING  LANI HERN ¢ TRAILS
421 N. County IFarm Road (630} 407-6700 Phone
Wheaton, 1L 60187 (630) 407-6702 Fax
www.dupageco.orgfedp

April 27, 2009

Mr. Ross Patronsky, Senior Planner
Chicago Metropolitan Agency forPlanning
233 S, Wacker Drive, Suite 800

Chicago, Hlinois 60808

RE: TIP ID 13-09-0004 — Bike To Metra Guide Project (Marketing)
Dear Ross:

As per your request, this is our official notice to CMAP that we are willing to accept the sponsorship of the above
referenced project as a transfer from the State of lllinois Lieutenant Governor’s Office. Forwarded to you under
separate cover is a resolution from the DuPage County Board which approved this action on Aprit 14, 2009. Also
forwarded to you under separate cover is the executed Transfer of Sponsorship Form and the proposed
intergovernmental agreement between IDOT and DuPage County.

The new contact for this project will be: Deborah Jan Fagan, Chief Planner and County Trail System
Cooerdinator, DuPage County Department of Economic Development and Plannmg, 421 N. County Farm Road,
Wheaton, 1. 60187; (630) 407-6883; dfagan@dupageco.org.

If there is anything further needed for the CMAQ Project Selection Committee’s consideration of this transfer,
please let me know. Also, please advise us of the meeting where this matter will be considered for action.

Thank you for your time and consideration in this matter.

Sincerely,

./

'c/{f@

Deborah Jah Fégan AICP
Chief Planner and County Trail System Coordinator

Y <)




Division of Transpotrtation

Martin G, Buehler, P.E.
Al | _ or PE.
Directer of Transportaticn/County Engineer
S akeCounty
. j Road
Lewis Avenue Interconnect mrelo, e 600481361
TIP ID No. 10-06-0063 Phone 847 377 7400

Fax 847 362 5280

January 29, 2009

Mr. Doug Ferguson

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, lllinois 60606

Subject: Project: Lewis Avenue Funding Increase
Project Sponsor: Lake County Division of Transportation
TIP ID: 10-06-0063

Dear Mr, Ferguson:

The Lake County Division of Transportation (LCDOT) is requesting an increase in
funding for the Signal Interconnect Project on Lewis Avenue between Yorkhouse
Road and 14" Street. The project, initially submitted by the City of Waukegan, was
granted $2,000,000 in Congestion Mitigation and Air Quality (CMAQ) funding in 2006
(total funding $2,500,000). The increase in CMAQ funding being requested is based
on actual cost experience from a recent similar project on Washington Street in the
City of Waukegan. Therefore, | am respectfully requesting approval of a total cost
increase to $5,023,776 in CMAQ funding (total funding $6,279,720). A revised
Estimate of Cost has been enclosed for your reference. The project will either be let
on November 6, 2009 or January 15, 2010.

If you have any questions or need further information, please contact Bruce
Christensen of my staff at (847) 377-7400.

Sincerely,

{4(

Martin G. Buehler
Director/County Engineer




Lewis Avenue Signal Interconnect Project

Cost Estimate

ITEM
NO DESCRIPTION UNIT QUANTITY UNIT COST | TOTAL COST
1 |TEMPORARY TRAFFIC SIGNAL INSTALLATION EACH 12 $33,000.00| $396,000.00]
TRAFFIC SIGNAL MODERNIZATION (EVP AND VIDEO DETECTION
2 |EQUIPMENT) EACH 12| $320,000.00| $3,840,000.00
3 |REMOTE CONTROLLED VIDEO SYSTEM EACH 12 $20,000.00| $240,000.00]
4 [COMMUNICATIONS CABINET EACH 1 $50,000.00 $50,000.00]
TRAFFIC SIGNAL MODIFICATION (AT GREEN BAY ROAD AND
5 |SHERIDAN ROAD) EACH 2 $15,000.00 $30,000.00}
6 |[INTERCONNECT SYSTEM (CONDUIT AND CABLES) FOOT 29000 $35.00| $1,015,000.00
7 |CONTINGENCY (10%) EACH 1] $557,100.00f $557,100.00]
CONSTRUCTION COST $6,128,100.00
TOTAL PHASE CMAQ FUNDS
|PHASE COST LOCAL MATCH| REQUESTED
PHASE Il ENGINEERING $151,620.00 $30,324.00| $121,296.00
CONSTRUCTION $6,128,100.00| $1,225,620.00| $4,902,480.00
TOTAL PROJECT COSTS $6,279,720.00( $1,255,944.00| $5,023,776.00]




CMAQ PROJECT MILESTONE SCHEDULE

Sponsor: Lake County Division of Transportation Contact Information
Project: Lewis Avenue Signal Interconnect Project Municipal Contact Tony Khawaja
Scope of Work: Interconnection of traffic signals on Lewis Avenue Council/Liaison Bruce Christensen
Section # : N/A Consultant Christopher B. Burke Engineering, Ltd.
TIP #: N/A Consultant Contact Mike Ziegler
TIP Year : N/A IDOT
Construction Cost $6,128,100
Completed? If Yes, When If No, When Is
(Yes/No) Completed? Completion Expected? Notes
Phase |
IDOT Phase | Kick-off Meeting
No N/A
1st State/Federal Coordination Meeting
No N/A
Categorical Exclusion Concurrence
No N/A
Design Variance Concurrence
No N/A
Submit Draft Phase | Report (PDR)
allow 3 to 6 months for IDOT review No N/A
Public Hearing/Meeting (or N/A)
No N/A
Submit Final Phase | Report (PDR)
allow 1 to 3 months for IDOT review No N/A
Phase | Design Approval
No N/A
Phase Il
Submit Pre-Final Plans and Estimates
allow 1 to 4 months for IDOT review No 15-May-09
Submit Final Plans (PS&E)
No 18-Sep-09
Right-of-Way (only complete if your project requires Right-of-Way)
Right-of-Way Kick-off Meeting
No N/A
ROW Negotiations Initiation
allow at least 9 to 18 months No N/A
ROW Acquisition Complete
No N/A
Construction Letting
No 6-Nov-09

See IDOT Local Roads' Mechanics of Project Management "Federal Aid Project Initiation to Completion" Flow Chart for sequence of events and estimated review times.

Prepared by: Melanie K. Johnson Date:

1/27/2009




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis

TIP ID: 10-06-0063
Description: Lake Co DOT-Lewis Ave from Yorkhouse Rd to
14th St

Ranking Computation

2007 Award
Kilos VOC eliminated 6,324.8192
Cost $ 2,500,000
$/Kilo VOC eliminated $ 395
Rank 14

Project Expenses

2009 Increase
6,324.8192

$ 6,279,720
$ 993
20

Federal Share Total
2007 Award $ 2,000,000 $ 2,500,000
2009 Increase $ 5,023,776 $ 6,279,720
Increase Amount $ 3,023,776 $ 3,779,720

10-06-0063 revised rank.xls

Fed % Basis
80.0% Approved project
80.0% Letter from Sponsor

5/21/2009



ID

FY 2007 CMAQ Program

Facility to be Improved

Signal Interconnect

1 SI111072656
2 1102072768
3 S101072677
4 S109072658
5 S111072657
6 S109072663
7 S109072659
8 S109072667
9 S109072662
10 SI09072660
11 SI110072669
12 SI10072683
13 SI101072674
14 S110072670
15 S104072665
16 S101072672
17 SI01072664
18 S101072673
19 SI01072675
20 S101072676

21 S101072679

McHenry County Division of Transportation-Southeast McHenry County Re-Timing Project
Evanston-City Wide Traffic Signal Optimization

CDOT-87th St from 1-94/Dan Ryan (State St Ramp) to I-90/Chicago Skyway SB Ramp (Anthony Ave)
Aurora-New York St from Farnsworth Ave to IL 31/Lake St

Crystal Lake-US 14 from IL 176 to Woodstock St

Aurora-IL 25/Broadway Ave from North Ave to lllinois Ave

Aurora-Indian Trail Rd from Edgelawn Dr to IL 31/Lake St

Kane County DOT-Randall Rd from Main St to Orchard Rd

Aurora-Galena St from Locust St to Ohio St

Aurora-IL 31/River St from Prairie St to New York St

Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd

Lake County DOT-Highland Park Interconnect

CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St
Waukegan-Lewis Ave from Yorkhouse Rd to 14th St

Oak Park-Washington Blv from Lombard Ave to Home Ave

CDOT-Broadway Ave and Sheridan Rd from W Sheridan Rd/Devon Ave to Hollywood Ave/US-41/Lake Shore Dr
CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to I-290 EB Ramp at Lexington Ave
CDOT-Roosevelt Rd from Western Ave to US 41/Lakeshore Dr

CDOT-IL 64/North Ave from Menard St to Ashland Ave

CDOT-79th St from IL 50/Cicero Ave to Ashland Ave

Revised Rank

CDOT-Michigan and Indiana Aves from 31st St/Michigan Ave to 63rd St/Indiana Ave

10-06-0063 revised rank.xls revised ranking

Total $

$50,000
$260,000
$345,000
$372,612
$54,000
$395,352
$399,060
$471,000
$413,844
$205,428
$1,600,000
$2,965,000
$5,915,000
$2,500,000
$306,600
$4,915,000
$10,085,000
$5,700,000
$9,780,000
$6,115,000

$10,665,000

Federal $ $/Kilo Voc

$40,000
$208,000
$276,000
$298,090
$43,000
$316,281
$319,248
$376,800
$331,075
$164,342
$1,280,000
$2,208,000
$4,352,000
$2,000,000
$245,280
$2,440,000
$7,620,000
$4,216,000
$628,000
$392,000

$632,000

$13
$49
$72
$104
$106
$132
$149
$161
$172
$290
$326
$358
$385
$395
$401
$483
$606
$649
$752
$965
$993
$2,223

Selected
FY2007

$40,000
$208,000

$298,090
$43,000
$316,281

$24,000

$78,400

$4,352,000
$121,296

Selected
FY2008

$0
$0

$0
$0
$0

$352,800

$1,201,600

$0
$1,878,704

5/21/2009



Division of Transportation

Martin G. Buehler, P.E.
a E(eCO U nt Directer cf Transportation/County Engineer
w Y
600 West Winchester Road
Grand AVGFIUB lnterconneCt Libertyville, lliinois 60048-1381

TIP ID No. 10-06-0062 Phone 847 377 7400

Fax 847 362 5280

January 29, 2009

Mr. Doug Ferguson

Chicago Metropolitan Agency for Pianning
233 South Wacker Drive, Suite 800
Chicago, lllincis 60606

Subject; Project: IL 132/Grand Avenue Funding Increase
Project Sponsor: l.ake County Division of Transportation
TIP ID: 10-06-0062

Dear Mr. Ferguson:

The Lake County Division of Transportation (LCDOT) is requesting an increase in
funding for the Signal Interconnect Project on IL 132/Grand Avenue between IL
131/Green Bay Road and IL 137/Sheridan Road. The project, initially submitted by
the City of Waukegan, was granted $1,280,000 in Congestion Mitigation and Air
Quality (CMAQ) funding in 2006 (total funding $1,600,000). The increase in CMAQ
funding being requested is based on actual cost experience from a recent similar
project on Washington Street in the City of Waukegan. Therefore, | am respectfully
requesting approval of a total cost increase to $3,385,440 in CMAQ funding (total
funding $4,231,800). A revised Estimate of Cost has been enclosed for your
reference. The project will either be let on November 6, 2009 or January 15, 2010,

if you have any questions or need further information, please contact Bruce
Christensen of my staff at (847) 377-7400.

Martin G. Buehler
Director/County Engineer




Grand Avenue Signal Interconnect Project

Cost Estimate

ITEM
NO DESCRIPTION UNIT QUANTITY UNIT COST | TOTAL COST
1 |TEMPORARY TRAFFIC SIGNAL INSTALLATION EACH 8 $33,000.00| $264,000.00]
TRAFFIC SIGNAL MODERNIZATION (EVP AND VIDEO DETECTION
2 |EQUIPMENT) EACH 8| $320,000.00| $2,560,000.00
3 |REMOTE CONTROLLED VIDEO SYSTEM EACH 8 $20,000.00| $160,000.00]
4 [COMMUNICATIONS CABINET EACH 1 $50,000.00 $50,000.00]
TRAFFIC SIGNAL MODIFICATION (AT GREEN BAY ROAD AND
5 |SHERIDAN ROAD) EACH 2 $15,000.00 $30,000.00]
6 |[INTERCONNECT SYSTEM (CONDUIT AND CABLES) FOOT 17200 $35.00 $602,000.00|
7 |BUS EMITTERS EACH 40 $2,000.00 SS0,000.00I
8 |GARAGE MOUNTED TEST EQUIPMENT EACH 1 $12,000.00 SlZ,OO0.00I
9 |CONTINGENCY (10%) EACH 1| $375,800.00 S375,800.00I
CONSTRUCTION COST $4,133,800.00
TOTAL PHASE CMAQ FUNDS
|PHASE COST LOCAL MATCH| REQUESTED
PHASE Il ENGINEERING $98,000.00 $19,600.00 $78,400.00,
CONSTRUCTION $4,133,800.00| $826,760.00| $3,307,040.00
TOTAL PROJECT COSTS $4,231,800.00( $846,360.00| $3,385,440.00]




CMAQ PROJECT MILESTONE SCHEDULE

Sponsor: Lake County Division of Transportation Contact Information
Project: Grand Avenue Signal Interconnect Project Municipal Contact Tony Khawaja
Scope of Work: Interconnection of traffic signals on Grand Avenue Council/Liaison Bruce Christensen
Section # : N/A Consultant Christopher B. Burke Engineering, Ltd.
TIP #: N/A Consultant Contact Mike Ziegler
TIP Year : N/A IDOT
Construction Cost $4,133,800
Completed? If Yes, When If No, When Is
(Yes/No) Completed? Completion Expected? Notes
Phase |
IDOT Phase | Kick-off Meeting
No N/A
1st State/Federal Coordination Meeting
No N/A
Categorical Exclusion Concurrence
No N/A
Design Variance Concurrence
No N/A
Submit Draft Phase | Report (PDR)
allow 3 to 6 months for IDOT review No N/A
Public Hearing/Meeting (or N/A)
No N/A
Submit Final Phase | Report (PDR)
allow 1 to 3 months for IDOT review No N/A
Phase | Design Approval
No N/A
Phase Il
Submit Pre-Final Plans and Estimates
allow 1 to 4 months for IDOT review No 15-May-09
Submit Final Plans (PS&E)
No 18-Sep-09
Right-of-Way (only complete if your project requires Right-of-Way)
Right-of-Way Kick-off Meeting
No N/A
ROW Negotiations Initiation
allow at least 9 to 18 months No N/A
ROW Acquisition Complete
No N/A
Construction Letting
No 6-Nov-09

See IDOT Local Roads' Mechanics of Project Management "Federal Aid Project Initiation to Completion" Flow Chart for sequence of events and estimated review times.

Prepared by: Melanie K. Johnson Date:

1/27/2009




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 10-06-0062
Description: Lake Co DOT-IL 132/Grand Ave from IL 131/Green

Bay Rd to IL 137/Sheridan Rd
Ranking Computation

2007 Award 2009 Increase

Kilos VOC eliminated 4,901.5781 4,901.5781
Cost $ 1,600,000 $ 4,231,800
$/Kilo VOC eliminated $ 326 $ 863
Rank 11 19

Project Expenses

Federal Share Total Fed % Basis
2007 Award $ 1,280,000 $ 1,600,000 80.0% Approved project
2009 Increase $ 3,385440 $ 4,231,800 80.0% Letter from Sponsor
Increase Amount $ 2,105,440 $ 2,631,800

10-06-0062 revised rank.xls

5/21/2009



ID

FY 2007 CMAQ Program

Facility to be Improved

Signal Interconnect

1 SI111072656
2 1102072768
3 S101072677
4 S109072658
5 S111072657
6 S109072663
7 S109072659
8 S109072667
9 S109072662
10 SI09072660
11 SI10072669
12 SI10072683
13 SI101072674
14 S110072670
15 S104072665
16 S101072672
17 SI01072664
18 S101072673
19 SI01072675

20 S101072676
21 S101072679

McHenry County Division of Transportation-Southeast McHenry County Re-Timing Project
Evanston-City Wide Traffic Signal Optimization

CDOT-87th St from 1-94/Dan Ryan (State St Ramp) to I-90/Chicago Skyway SB Ramp (Anthony Ave)
Aurora-New York St from Farnsworth Ave to IL 31/Lake St

Crystal Lake-US 14 from IL 176 to Woodstock St

Aurora-IL 25/Broadway Ave from North Ave to lllinois Ave

Aurora-Indian Trail Rd from Edgelawn Dr to IL 31/Lake St

Kane County DOT-Randall Rd from Main St to Orchard Rd

Aurora-Galena St from Locust St to Ohio St

Aurora-IL 31/River St from Prairie St to New York St

Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd

Lake County DOT-Highland Park Interconnect

CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St
Waukegan-Lewis Ave from Yorkhouse Rd to 14th St

Oak Park-Washington Blv from Lombard Ave to Home Ave

CDOT-Broadway Ave and Sheridan Rd from W Sheridan Rd/Devon Ave to Hollywood Ave/US-41/Lake Shore Dr
CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to I-290 EB Ramp at Lexington Ave
CDOT-Roosevelt Rd from Western Ave to US 41/Lakeshore Dr

CDOT-IL 64/North Ave from Menard St to Ashland Ave

Revised Rank

CDOT-79th St from IL 50/Cicero Ave to Ashland Ave

CDOT-Michigan and Indiana Aves from 31st St/Michigan Ave to 63rd St/Indiana Ave

10-06-0062 revised rank.xls revised ranking

Total $

$50,000
$260,000
$345,000
$372,612
$54,000
$395,352
$399,060
$471,000
$413,844
$205,428
$1,600,000
$2,965,000
$5,915,000
$2,500,000
$306,600
$4,915,000
$10,085,000
$5,700,000
$9,780,000

$6,115,000
$10,665,000

Federal $

$40,000
$208,000
$276,000
$298,090
$43,000
$316,281
$319,248
$376,800
$331,075
$164,342
$1,280,000
$2,208,000
$4,352,000
$2,000,000
$245,280
$2,440,000
$7,620,000
$4,216,000
$628,000

$392,000
$632,000

$/Kilo Selected
Voc FY2007

$13 $40,000
$49  $208,000
$72
$104
$106
$132
$149
$161
$172
$290
$326
$358
$385 $4,352,000
$395 $121,296
$401
$483
$606
$649
$752
$863
$965
$2,223

$298,090
$43,000
$316,281

$24,000

$78,400

Selected
FY2008

$0
$0

$0
$0
$0

$352,800

$1,201,600

$0
$1,878,704

5/21/2009



PROGRESS THRU PARTICIPATION Department of Public Works

3600 Berdnick Street * Rolling Meadows, Iilinois 60008 » 847-963-0500 = Fax: 847-963-0553
September 22, 2008

Chicago Metropolitan Agency for Planning

233 3. Wacker Drive, Suite 800
Chicago, lllinois 60606
Aftention: Ross Patronsky

Subject:

Plum Grove Road Bike Path

Section No. 07-00094-00-BT
Project No. CMM-8003(895)

Dear Mr. Patronsky:

I am writing to request additional CMAQ funds from the Chicago Metropolitan Agency for
Planning (CMAP) for the Plum Grove Road Bikepath, a previously programmed project
which extends from Kirchoff Road to Bryant Ave

The Plum Grove Road Bike Path Project original application was submitied in 2003
assuming right of way acquisition would not be necessary for this project. However,
after completing the Phase | Engineering construction costs have increased and a
significant amount of right-of-way will be requi

nue approximately 0.25 miles in length.

red. The project breakdown is shown

below.
TOTAL
PLUM GROVE ROAD BIKE PATH CMAQ LOCAL PROJECT
PHASE | ENGINEERING $ 12,320.00 | $ 3,080.00 $ 15,400.00
ROW ACQUISITION $ 34,400.00| $ 8600.00 |$ 43,000.00
PHASE Il ENGINEERING $ 28,000.00 | $ 7,000.00 $ 35,000.00
ENGINEER’S ESTIMATE FOR

CONSTRUCTION COST $144,400.00 | $ 36,100.00 % 180,500.00
PHASE Wl ENGINEERING $ 14,400,001 $ 3,600.00 $ 18,000.00
CURRENT ESTIMATED TOTAL = $233,529.00 $ 58,380.00 | $291,900.00
PREVIOUSLY APPROVED = $173,500.00 § $ 43,500.00 $ 217,000.00
DIFFERENCE = | § 60,020.00 [ $ 14,880.00 | § 74,900.00

The City of Rolling Meadows
represents $233,520.00 {80%

(previously approved CMAQ funding) the Plum G

respectfully requests that the Chicago Metropolitan
Agency for Planning considers our request to increase funding by $60,020.00 which
of CMAQ total eligible costs) minus $173,500.00
rove Road Bike Path Project. This bike




path is a high priority for the City, and for the Palatine Park District, and is an essential
component of our overall bicycle system.

If you have any gquestions regarding this request, please contact me or our City
Engineer Jason Souden at (847) 823-0500.

Thank you for your consideration and support.
Sincerely,

foee UL

Fred Vogt
Director of Public Works

cc.  Kenneth Nelson, Mayor
Thomas Melena, City Manager
Lee Fell, Christopher B. Burke Engineering, Ltd.
Reid Bateman, Assistant Director, Public Works

LMFimf ’
C:WINNTVTemporary Intermet Files\OLKAWLY rpatronsky 091108 (4).doc




* 09/19/2008 12:08 PAX 8474830364 | CITY RM + ¥ lic Works 1w ool

Resolution No. 08-R-100

A RESOLUTION TO AUTHORIZE A REQUEST FOR ADDITIONAL FEDERAL
FUNDING PARTICIPATION FOR THE PROPOSED PLUM GROVE ROAD
BIKEPATH EXTENSION PROJECY

NOW, THEREFORE, BE IT RESOLVED by the Mayor and the City Council
of the City of Rolling Meadows, llinois, that the City étaﬁ be anthorized to submit, on
behalf of the City of Rolling Meadows, a request for an increase {n the amount of federal
participation funds of the Congestion Mitigation and Air Quality (CMAQ) program, for
the proposed Plum Grove Road Bikepath Extension Project, from Kirchoff Road to
Bryant Avepus, in the revised total amount of $217,180 (increase of $43,680 from the
previously approved amount of $173,500 on November 21, 2006). The proposed local

- agency share cost increase is estimated at $26,920..
Funding for this project will be budgsted in FY2009 Local Roads (Fund 61)

Account for Phase I Design Engineering.

YEAS: Pitzaferro, Lusk, Buske, Adams, Kwandras, Larsen

NAYS: O

ABSENT: Rooney

- Passed and approved this 9tk day of Sep
A —

o

Keénneth A, Nélsott, Mayor

+ -

Lisa M. Hinman, City Clerk




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 03-06-0034

Description: Plum Grove Rd from Bryant Ave to Kirchoff Rd

Ranking Computation

2007 Award 2009 Increase

Kilos VOC eliminated 130.9181 130.9181
Cost $ 216,875 $ 291,900
$/Ton VOC eliminated $ 1,657 $ 2,230
Rank 4 5

Project Expenses

Federal Share Total

2007 Award $ 173,500 $ 216,875
2009 Increase $ 233520 $ 291,900
Increase Amount $ 60,020 $ 75,025

03-06-0034 revised rank.xls

Fed % Basis
80.0% Approved project
80.0% Letter from Sponsor

5/21/2009



rank

FY 2007 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc FY 2007 FY 2008 FY 2009
Bicycle Facilities
1 BP01072789  Streets for Cycling/Bike 2015 Plan Implementation $2,825,000 $2,260,000 $236  $1,000,000 $1,260,000 $0
2 BP10072758  Waukegan/North Chicago Lake Front Bike Path $1,964,000 $880,000 $1,077 $80,000 $800,000 $0
3 BP09072779  Highland Ave from Randall Rd to McLean Blv $174,440 $88,872 $1,195
4|BP03072799  Plum Grove Rd from Bryant Ave to Kirchoff Rd $217,000 $173,600 $1,658 $6,400 $7,200 $60,800 |
5 BP09072801  Oak St Bicycle/Pedestrian Bridge $140,010 $91,006 $1,831 $91,006 $0 $0
| Project with revised cost $291,900 $233,520 Y $2,230 |
6 BP08072791  Woodridge Heritage Pwy Bike Path Links $350,000 $24,000 $3,173 $24,000 $0 $0
7 BP06072790  Cal-Sag Greenway Trall $18,334,000 $1,075,200 $3,243
8 BP02072763  Ferris/Lehigh/Lincoln Ave Bicycle Path Study $600,000 $40,000 $3,599
9 BP12072797  Homer Glen Community Bike Trail East Extension $440,000 $352,000 $3,771 $44,800 $307,200 $0
10 BP01072788  Bloomingdale Trail $34,190,000 $960,000 $4,122
11 BP07072793  Thorn Creek Bicycle Trail Completion $5,612,419 $4,489,935 $4,322 $380,480 $304,400 $3,805,055
12 BP11072773  Prairie Trail Extension-Stage 1 $2,739,000 $1,952,000 $4,814
13 BP10072777  Garland Rd from Gossell Rd to Old Rand Rd $347,733 $240,440 $5,262
14 BP11072772  Cary-Algonquin Rd Bikeway from Main St to Fox Trails Dr $517,128 $413,000 $5,308
15 BP08072784  Rodenburg Rd from Metra tracks to Travis Pwy $539,250 $431,400 $5,485
16 BP0O7072795 151st St/Central Ave from Oak Park Ave to 159th St $1,560,000 $1,248,000 $5,904
17 BP12072794  1-355 from 135th Stto Rt 6 $910,694 $728,555 $6,192
18 BP03072800  Arlington Park Train Station Bicycle Lane Extension $1,340,000 $1,072,000 $6,359
19 BP03072771  Martingale Rd Bike Path $1,308,000 $1,046,400 $7,434
20 BP12072796  Homer Glen Community Bike Trail West Extension $834,000 $667,200 $7,978
21 BP12072770  Metra Laraway Rd Station Bike Path $751,500 $601,200 $11,496
22 BP08072792 Woodridge Bicycle/Pedestrian Bridge over IL 53 $2,407,000 $397,600 $17,528
23 BP12072765 Nelson Rd from Illinois Hwy to Delaney Rd $1,295,300 $1,036,300 $22,902
24 BP01072786  35th St Bicycle-Pedestrian Bridge $12,517,000 $8,313,600 $36,247
25 BP12072798  Three Rivers Bike Path-McEvilly Rd from Wabena Ave to Northcrest Dr $1,709,000 $1,361,000 $49,202
26 BP09072755  Stearns Rd Bridge Corridor from McLean Blv to County Line $11,656,000 $5,885,000 $57,938
27 BP09072752  Anderson Rd from IL 38 to Keslinger Rd $1,342,500 $1,074,000 $72,312
28 BP09072776  Virgil Gilman Regional Bike Trail Connectors $345,745 $276,596 $144,315
03-06-0034 revised rank.xls 5/21/2009



‘ SEC Group, Inc.

Engineering = Surveying = Planning = Landscape Architecture

March 25, 2009

Mr. Douglas Ferguson, Associate Planner
Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Sears Tower

Chicago, Illinois 60606

RE:  City of Aurora
IL25 / Broadway Avenue from North Avenue to [llinois Avenue
TIP ID Number 09-06-0066
Request for Increase in CMAQ Funds

Dear Mr. Ferguson:

On behalf of the City of Aurora, we are requesting additional CMAQ funds in the amount of $440,919 for the
completion of the referenced project. The City received $316,281 in CMAQ funds in FY 2007 for the engineering
and construction of the above referenced Traffic Signals interconnect improvement project. The cost of the project
has increased substantially due to the necessary reconstruction of the traffic signals at all of the intersections to allow
the interconnect system to work, as the existing traffic signals are antiquated and need to be reconstructed and
modernized. The revised opinion of cost is $852,500 ($775,000 for construction and $77,500 for Phase III
Engineering). See the attached Project Funding Table.

The pre-final plans have been submitted to IDOT for review. We anticipate receipt of the review comments within
the next three weeks. We will be making the final submittal of PS&E to IDOT in the last week of April for a July 31,
20009 letting.

The City of Aurora, just as the rest of the Country, has encountered a substantial decrease in tax receipts and other
revenues due to the current economic conditions. It will be almost impossible for the City to construct the Traffic
Signal interconnect improvement project on schedule without additional CMAQ funds as requested. We are hoping
for a favorable response to our request, hence enabling us to move forward with the completion of the project in a
timely manner (July 31, 2009 bid opening).

If you require additional information, please contact me at your convenience.
Sincerely,

M. phham Chocr by

Akram Chaudhry, P.E.
Principal

attachment

cc:  Honorable Thomas J. Weisner, Mayor, City of Aurora
Kenneth Schroth, P.E., Director of Public Works, City of Aurora
Eric Gallt, P.E., City of Aurora Traffic Engineer
Christopher J. Holt, P.E., IDOT Region 1, Bureau Chief of Local Roads and Streets
Chad Riddle, P.E., IDOT Region 1, Bureau of Local Roads and Streets

Y Jobs\Smith'2007070690 AURO - Traffic Signalsi070690 03 AURQ Illinois Roule 25 (Broadway Avenue) Traffic Signal\Correspondencelletters\Additional funding-CMAP-Furgeson-32109-ac doc

420 N. Front Street, Suite 100, McHenry, lllinois 60050 t. 815.385.1778 f. 815.385.1781 www.secgroupinc.com



CITY OF AURORA
ILLINOIS ROUTE 25 (BROADWAY AVENUE)

NORTH AVENUE TO ILLINOIS AVENUE
TIP # 09-06-0066

ORIGINAL PROJECT FUNDING

Type of Work CMAQ State City Total
Phase Il Engineering $26,357 $0 $6,589 $32,946
Construction $263,568 $0 $65,892 $329,460
Phase lIl Engineering $26,356 30 $6,590 $32,946
TOTALS $316,281 $0 $79,071 $395,352
REVISED PROJECT FUNDING
Type of Work CMAQ State City Total
Phase Il Engineering $75,200 $0 $18,800 $94,000
Construction $620,000 $155,000 $0 $775,000
Phase Ill Engineering $62,000 $15,500 $0 $77,500
TOTALS $757,200 $170,500 $18,800 $946,500

ADDITIONAL CMAQ FUNDING

$440,919




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 09-06-0066

Description: IL 25/Broadway Ave from North Ave to Illinois Ave

Ranking Computation

2007 Approved 2009 Request

Kg VOC eliminated 2,997.2062 2,997.2062
Cost $ 395,352 $ 946,500
$/Kg VOC eliminated  $ 132 $ 316
Rank 6 10

Project Expenses

Federal Share Total

2007 Approved $ 316,281 $ 395,352
2009 Request $ 757,200 $ 946,500
Increase Amount $ 440,919 $ 551,148

09-06-0066 revised rank.xls

Federal % Basis
80.0% Approved Projects
80.0% Letter from Sponsor

5/21/2009



FY 2007 CMAQ Program

$ Per Kilo
Application VOC Proposed Proposed
ID Facility to be Improved Project Total Federal Eliminated 2007 2008
Signal Interconnect
1 SI111072656  McHenry County Division of Transportation-Southeast McHenry County Re-Timing Project $50,000 $40,000 $13 $40,000
2 1102072768 Evanston-City Wide Traffic Signal Optimization $260,000 $208,000 $49 $208,000
3 S101072677 CDOT-87th St from 1-94/Dan Ryan (State St Ramp) to 1-90/Chicago Skyway SB Ramp (Anthony Ave) $345,000 $276,000 $72
4 S109072658  Aurora-New York St from Farnsworth Ave to IL 31/Lake St $372,612 $298,090 $104 $298,090
5 S111072657 Crystal Lake-US 14 from IL 176 to Woodstock St $54,000 $43,000 $106 $43,000
6/S109072663  Aurora-IL 25/Broadway Ave from North Ave to Illinois Ave $395,352 $316,281 $132 $316,281 |
7 S109072659  Aurora-Indian Trail Rd from Edgelawn Dr to IL 31/Lake St $399,060 $319,248 $149
8 S109072667 Kane County DOT-Randall Rd from Main St to Orchard Rd $471,000 $376,800 $161 $24,000 $352,800
9 SI09072662  Aurora-Galena St from Locust St to Ohio St $413,844 $331,075 $172
10 S109072660  Aurora-IL 31/River St from Prairie St to New York St $205,428 $164,342 $290
| Revised Rank $395,352 $316,281 $316 |
11 SI10072669 Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $326 $78,400 $1,201,600
12 SI10072683 Lake County DOT-Highland Park Interconnect $2,965,000 $2,208,000 $358
13 SI01072674 CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $5,915,000 $4,352,000 $385 $4,352,000
14 SI110072670  Waukegan-Lewis Ave from Yorkhouse Rd to 14th St $2,500,000 $2,000,000 $395 $121,296 $1,878,704
15 S104072665 Oak Park-Washington Blv from Lombard Ave to Home Ave $306,600 $245,280 $401
16 SI101072672 CDOT-Broadway Ave and Sheridan Rd from W Sheridan Rd/Devon Ave to Hollywood Ave/US-41/Lake Shore Dr $4,915,000 $2,440,000 $483
17 S101072664 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to I-290 EB Ramp at Lexington Ave $10,085,000 $7,620,000 $606
18 S101072673 CDOT-Roosevelt Rd from Western Ave to US 41/Lakeshore Dr $5,700,000 $4,216,000 $649
19 SI01072675 CDOT-IL 64/North Ave from Menard St to Ashland Ave $9,780,000 $628,000 $752
20 S101072676  CDOT-79th St from IL 50/Cicero Ave to Ashland Ave $6,115,000 $392,000 $965
21 SI01072679 CDOT-Michigan and Indiana Aves from 31st St/Michigan Ave to 63rd St/Indiana Ave $10,665,000 $632,000 $2,223
09-06-0066 revised rank.xls 5/21/2009



07-09-0004 Request.txt
From: Mastny, Steve C [Steve.Mastny@illinois.gov]
Sent: Monday, May 04, 2009 10:54 AM

To: Doug Ferguson

Subject: TIP 07-09-0004 IL-43 (Harlem Ave) from Oak PArk Ave to St Francis Rd
/ Cox

Ave

Hi Doug,

IDOT is requesting a cost increase for the subject project. The project is
scheduled for a July 2009

letting. The original $170K cost estimate ($136K CMAQ) was somewhat low. In
addition, some of the

extra cost can be attributed to increase costs for materials such as steel and
copper .

Our current cost estimate for this project is $330,000 ($264K CMAQ).

Thank you for your consideration,
Steve

Steve Mastny, P.E.

IDOT - D1 - Area Programmer

847-705-4075
steve.mastny@illinois.gov

Page 1



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis

TIP ID: 07-09-0004

Description:

Ranking Computation

2009 Approved 2009 Request

Harlem Ave/lL 43 from Oak Park Ave to St Francis Rd/Cox Ave

Kg VOC eliminated 474.0103 474.0103
Cost $ 170,000 $ 330,000
$/Kg VOC eliminated  $ 359 3 696
Rank 6 8
Project Expenses
Federal Share Total Federal % Basis
2009 Approved $ 136,000 $ 170,000 80.0% Approved Projects
2009 Request $ 264,000 $ 330,000 80.0% Letter from Sponsor
Increase Amount $ 128,000 $ 160,000

07-09-0004 revised rank.xls

5/21/2009



FY 2009 CMAQ Proposed Program

$ Per Kilo
Application VOC Proposed Proposed
CMAQID  Facility to be Improved Project Total Federal Eliminated Program 2010
Signal Interconnect
1 SI109093077 Kane County DOT-Orchard Rd from Randall Rd to Rochester Dr $675,500 $540,400 $187 $56,000  $484,400
2 S110093048 Lake County DOT-Rollins Rd from US 12 to Lotus Dr $1,685,000 $1,348,000 $192 $1,348,000
3 S109093078 Kane County DOT-Randall Rd from Dean St to Main St $1,001,900 $801,500 $260 $80,000  $721,500
4 S112093083 IDOT-Baltimore St & Water St from First St to Kahler Rd $170,000 $128,000 $269 $128,000
5 S109093051 Elgin-Kimball St and National St from State St to Dundee Ave/Villa St $145,000 $103,200 $273 $103,200
6 SI107093092 IDOT-Harlem Ave from Oak Park Ave to St Francis Rd/Cox Ave $180,000 $136,000 [ $380 $136,000]
7 S104093037 IDOT-Lawrence Ave from US 12/45/Mannheim Rd to Forster Ave $110,000 $80,000 \L $439
8 S108093027 DuPage County DOT-75th St from Ranch View Dr to Woodward Ave $730,000 $584,000 $449 $584,000
Revised $696 |
9 S112093093 Bolingbrook-Lily Cache Ln from Veterans Pwy to IL 53/Bolingbrook Dr $671,000 $178,000 $737 $178,000
10 S109093081 IDOT-Main St from 8th St to 5th St $330,000 $248,000 $757 $248,000
11 SI110093050 Lake County DOT-IL 83 from US 45 to Westmoreland Dr $552,000 $441,600 $815 $441,600
12 S108093033 DuPage County DOT-County Farm Rd/Army Trail Rd from Schick Rd/Green Rd to Birchbark Tr/84 Ct $828,000 $542,000 $837 $542,000
13 S107093038 IDOT-Lincoln Hwy from Chicago Rd to State St $920,000 $688,000 $960
14 S109093074 IDOT-US 20 from Plank Rd/Coombs Rd to Nesler Rd $270,000 $200,000 $1,034 $200,000
15 S111093082 IDOT-Richmond Rd from Johnsburg Rd to Blake Rd $460,000 $344,000 $1,070 $344,000 $1,149,000
16 S109093080 Kane County DOT-IL 64 from Randall Rd to Burlington Rd $1,736,200 $1,389,000 $1,186 $240,000
17 SI09093079 Kane County DOT-Kirk Rd from Dunham Rd to IL 64 $981,700 $785,400 $1,207
18 S110093047 Lake County DOT-Quentin Rd from Old McHenry Rd to Ensell Rd $444,000 $355,200 $1,492
19 SI110093046 Lake County DOT-Milwaukee Ave from Grand Ave to Engle Dr $669,000 $535,200 $1,615
20 S110093049 Lake County DOT-Riverside Rd/Milwaukee Ave from Grand Ave to Great America Dr $457,000 $365,600 $2,315
21 S101093021 CDOT-Chicago Ave from Austin Blv to Orleans St $11,070,000 $8,856,000 $2,901
22 S101093097 CDOT-IL 64/North Ave fron Menard St to Ashland Ave $15,880,000 $12,704,000 $3,187
23 S101093025 CDOT-79th St from Ashland Ave to South Shore Dr $8,795,000 $7,036,000 $3,381
24 5101093018 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $6,985,000 $4,096,000 $3,870
25 S101093024 CDOT-Jeffery Blv from Marquette Blv to 95th St $7,495,000 $5,996,000 $3,892
26 S101093023 CDOT-Halsted St from North Ave to 79th St $21,750,000  $17,400,000 $4,037
27 S101093019 CDOT-87th St from 1-94/Dan Ryan (State St Ramp) to I-90/Chicago Skyway SB Ramp (Anthony Ave) $6,840,000 $5,472,000 $4,222
28 S107093096 IDOT-IL 50/Cicero Ave from Fieldcrest Dr to 167th St $190,000 $144,000 $4,750
29 SI101093020 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St $16,270,000  $13,016,000 $10,825
30 SI101093036 CDOT-Multiple Streets in Southwestern Chicago from Stevenson Ewy at IL 43/Harlem Ave to 87th St at Ashland Ave $46,740,000  $37,392,000 $19,586
31 S109093054 Batavia-IL 31 and Wilson St from Main St to IL 25 $2,028,000 $1,622,000 $25,409 $88,000
07-09-0004 revised rank.xls 5/21/2009



May 15, 2009

Mr. Douglas Ferguson, CMAQ Program Manager
Chicago Area Transportation Program

233 South Wacker Drive, Ste 800

Chicago, IL 606086

Deerfield Road Sidewalk {CMAQ Project No. 10-06-0003) - Village of Deerfield, |llinois

Dear Doug:

The subject project includes improvements of sidewalks along the south side of
Deerfield Road from Rosemary Avenue fo the Middle Fork of the North Branch of the
Chicago River Bridge. The sidewalk improvements will complete routes to schools, retall
areas, places of worship, parks and train facilities. As stated previously, we believe that
the improvements will reduce the number of vehicle trips within the Village, thereby
reducing overall emissions.

As discussed over the phone Village of Deerfield is requesting additional funding for the
subject project. The additionally funding is for the preparation of parcel plats and the
negotiation and appraisal of the proposed right-of-way needs for the project. Below is a
summary of our understanding of the current funding and the additional funding request.

« Current Project Estimate for Engineering, Construction and ROW....... $397,471.50

« Current CMAQ Programmed Amount (80% of Estimate)........ccceveeenne. $317,977.00
» Value of Additional Funding Request ... $105, 215.41
» 80% of Additional Funding Request......c.oooom e, $84,172.32
e Total CMAQ Program ReQUESE .....ciciiciimimiecnsesmmsnmscencasssnstessrznsases $402,149.32

We appreciate your consideration of this additional request. 1t is our understanding that
this additional request will be reviewed and decided at the end of May, 2009. Please let
me know if the schedule has changed. Should we receive a positive response regarding
this request we are anticipating construction in the fall of 2010.

We appreciate your consideration of this project for the Village. Please let me know
when the project will be up for review so the Village or | could try to attend. If you need
any additional information or have any questions regarding this request, please do not
hesitate to contact me at 630-724-3823 or email me at mmack@burnsmecd.com.

1431 Opus Place Suite 400
Downers Grove, liiinois 60515
Tel: 630 724-3200

Fax: 830 724-3201
www.bumsmed.com

¢: B. Little, Village of Deerfield

Enclosures

I\Deerfield2352 Deerfield Rd Right-of Way ImprovementiCorrespondence\CMAP Letter_05-13-09.dec




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 10-06-0003
Description: Deerfield Rd Sidewalk

Ranking Computation

2006 Award 2008 Award 2009 Increase

Kilos VOC eliminated* 0.4739 621.1785 621.1785
Cost $ 240,790 $ 397,472 $ 502,687
$/Kg VOC eliminated* $ 508,111 $ 640 $ 809
Rank 5 3 3

Project Expenses

Federal Share Total Fed % Basis
2006 Award $ 192,632 $ 240,790 80.0% Approved project
2008 Award $ 317,977 $ 397,472 80.0% Approved project
2009 Increase $ 402,149 $ 502,687 80.0% Letter from Sponsor
Increase Amount $ 84,172 $ 105,215

Notes
*The 2006 Award was done with rankings based upon Ton of VOC eliminated.

10-06-0003 revised rank 090515.xls

5/21/2009



rank

ID
Pedestrian
1 BP04082916
2 BP08082905
3 BP10082899

4 BP08082907
5 BP10082914
6 BP11082915
7 BP08082913
8 BP01082892
9 BP04082906
10 BP12082895
11 BP11082891
12 BP12082950
13 BP01082893

FY 2007 CMAQ Program

Facility to be Improved

Harwood Heights-Pedestrian Facility and Transit Improvement Program
Westmont-2008 Villagewide Sidewalk Project

Deerfield-Deerfield Rd Sidewalk

Revised Rank

Bensenville-Grand Ave Sidewalk from Church Rd to York Rd

Lake Zurich-S Old Rand Rd and Surryse Rd Sidewalks

Crystal Lake-E Crystal Lake Ave Sidewalks from Main St to Pingree Rd
Elmhurst-York Community High School Pedestrian Underpass
CDOT-35th St Bicycle-Pedestrian Bridge

Northlake-Grand Ave Sidewalk from Northwest Ave to Rhodes Ave
Peotone-Wilmington-Peotone Rd Sidewalk from Gull View Dr to Rathje Rd
Harvard-Garfield St Sidewalk from Autumn Glen Dr to Diggins St
Peotone-Rathje Rd Sidewalk from Wilmington-Peotone Rd to Joliet Rd
CDOT-Queen's Landing Grade Separation

10-06-0003 revised rank 090515.xls

Project Total

B H B

300,000
748,431
397,472

222,751
330,468
263,900
3,708,000
10,925,000
2,466,000
103,000
917,500
610,000
38,550,000

B B P

B R A A AR TR T

Application
Federal

200,000
598,745
125,345

162,000
264,374
200,000
505,000
7,040,000
1,973,000
82,400
734,000
248,000
30,640,000

$ Per Kilo

VOC

Eliminated

BB PD RO DB D AP

136

336

l 640
809
1,210
2,000
3,207
6,215
12,158
18,381
21,835
35,863
59,956
150,754

@B B P B B P

» &

Proposed
Program

200,000
48,000
125,345

12,000
32,000
200,000

7,040,000
140,000

$

$
$

$

Proposed Proposed
2009 2010
550,745
150,000
232,374
140,000 $1,693,000

5/21/2009



233 South Wacker Drive

Chlcag 0 M etrﬂpol |tan Suite 800, Sears Tower

Chicago, IL 60606

Agency for Planning 124560400 i)

312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM
To: CMAQ Project Selection Committee
Date: May 21, 2009
From: Joy Schaad, PE, Senior Transportation Planner
Re: Status update for select FY 2007 & FY 2008 CMAQ projects

FY 2007 projects that were not obligated by December 31, 2008

Attached is an updated spreadsheet on FY 2007 CMAQ projects that had not been obligated by
September and were subject to the December 31 deadline for obligation. It provides the January
22 status and a May 21 status update. Of the four FY 2007 projects that did not meet the
December 31 deadline, two have now obligated their funds. The others: CDOT’s Chicago
Streets for Cycling /Bike 2015 Plan Implementation (01-94-0092) and CDOE’s Chicago Diesel
Fleet Retrofit Project -Implementation (01-06-0074) had both anticipated spring lettings. While
both projects have made material progress, the obligations have not occurred.

FY 2008 projects that were not initiated by December 31, 2008

Attached is an updated spreadsheet on the 41 FY 2008 CMAQ projects that had not been
obligated by September and were subject to the December 31 deadline for documented progress
towards obligation. Of two identified in January with no documented progress, one voluntarily
withdrew from the CMAQ program and the other, Lake Zurich’s sidewalk project (So. Old
Rand Rd. & Surryse Rd -Engr'g 1 & 2) was considered for withdrawal of funding. At January’s
meeting, the sponsor explained the delays and current activity was allowed to proceed. As of
May 20, IDOT reports no obligation of the funds for engineering.

The Committee has asked CMAP staff to continue to monitor the above projects.

While across-the-board status reviews have not taken place for all active CMAQ projects, staff
did review the obligation records for the other 2008 projects on this list that anticipated further
progress toward obligation by spring. Of the 13 other projects expected to have progress this
spring, 4 have obligated their funding and the 9 others have no obligation on record for January
through March. (See spreadsheet)

cmagq status rept on 07 & 08 to PSC 5-28-09 mtg



Chicago Metropolitan Agency for Planning

CMAAQ Projects Programmed in FY 2007 with 12-31-09 obligation deadline for 2007 funded phases 1/22/2009 Status as of 5-21-09
Project FY 2007 Finding re. 12-
TIP ID Brief Description phases -- | Total Fed $|12-31-08 & beyond Status/response .
Sponsor 31-09 deadline
Fed $
Chicago As of 11-6-08 CDOE ltr agreement .
. . . . ) ) IDOT approval on local match received 4-
1 101-06-0074 Department of [Chicago D|e§e| Fleet Retrofit Project - $472,800|  $472.800 sent to IDOT. Pfer IDOT: question not met 2009; working w/CDOT to obligate funds,
the Implementation about match funds; CDOE may go thru . . e
. & working on bid specifications
Environment CDOT.
BIKE FAC-CHICAGO-STREETS FOR PS&E to IDOT Dist. 12-1-08 IPA to Received comments from IDOT on draft
2 (01-94-0092 [CDOT CYCLING/BIKE 2015 Plan $1.0 M| $2,260,000( IDOT CO 11-4-08 Antic letting spring not met PS&E, final PS&E submitted early May;
Implementation - Implem. 2009 anticipated CDOT letting - late summer
. . . . Sept 08 obligation of $39,406 for Ph I
3 |08-06-0052 |Addison Mill Rd Bridge Sidewalk - E1 & E2 $31,280] $390,360 Engr - Target letting June 2009 met
Oct 08 obligation of $58,176 for Ph Il
4 |09-06-0066 |Aurora IL 25/Broadway Ave from North Ave to| ¢34 564|316 281| Engineering (Construction planned for met
lllinois Ave - E2 & Constr
FY 09)
5 09-06-0070 |North Aurora Oak St Blcycle/Pedestnan Bridge (@ $201,195| $201,195 Nov 08 obligation of.$189,600 for met
unnamed tributary) - Constr Construction
) . November 12, 08 obligation of Ph | & Il
6 |10-06-0055 [Deerfield Deerfield Rd. Sidewalk Improvements $84,000] $779,520| Engineering. Estimate eng'r and const met
and Pedestrian Underpass - E1 & E2 .
complete in 2010
Joint agree't rec'd @ IDOT CO 9-29-08
IL 132/Grand Ave from IL 131/Green ” . \ . .
7 110-06-0062 [Lake Co DOT Bay Rd to IL 137/Sheridan Rd - E2 $78,400| $1,280,000]. IDOT approved J'omt agree't & Engr'g not met Obligated $107,842 in 1-2009
agreem't 1-16-09.
Lewis Ave from Yorkhouse Rd to 14th Joint agree't & Engr'g Agreement
8 |10-06-0063 |Lake Co DOT St -E2 $121,296( $2,000,000 executed 12-17-09. met
Final Joint agree't rec'd @ IDOT CO 1-
9 [11-95-0008 [Crystal Lake |Erick St Sidewalks - Constr $69,000 $69,000| 16-09 for execution. IDOT: looks good not met Obligated $69,000 in 1-2009
for 3-6-09 letting
Engr 1 complete awaiting IDOT review.
10112-06-0001 |Homer Glen Homer Glen Community Bike Trail E1, $44.800| $680.730 Engr 2 almost complete (at IDOT for met

E2 & Constr

review). Expect construction obligation
in 8-2009

CMAQ/monitoring /follow-up 2008 /No activity/ 2007 projects unobligated /FY 2007 proj obligat'n status - 5-21-09 update




Chicago Metropolitan Agency for Planning

Page 1

. . . . .. 1-2009 5/21/2009
Projects with FY 2008 CMAQ funding and required activity on record by 12-31-08 Created 1/22/2009 Finding ke
Sum of Deadline for
# |TIP Project ID| Project Sponsor Brief Description selected 2008 Phases Response .
Activity
Amount (fed)
101-01-0011  CDOT CDOT-New Resident/Student Bike Marketing 340,000 IMP SN processed Met
Program
2/01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge 7,040,000 CONST SJN processed Met
3/01-06-0074  CDOE Chicago Diesel Fleet Retrofit Project 1,118,000 IMP CDOE submitted LAA to IDOT for processing; Met
SJN processed
4 01-08-0002 CDOT Bloomingdale Trail 1,200,0000 ENG-1, ROW Engr'g advertized 10-27-08; SJN processed Met
5/01-08-0003 CDOT Signal Controller Upgrade and Timing Program 320,000 ENG-1, ENG-2 SJN processed Met
6/01-08-0004 | CDOE City of Chicago Bicycle Fleet Program 80,000 IMP SJN processed Met
7/01-08-0007 CDOT 79th St from IL 50/Cicero Ave to Ashland Ave 440,000 ENG-2 SJN processed Met
8 01-97-0092  CDOT IL S0/Cicero Ave from US 14/Peterson Ave to 8,108,000  CONST SJN processed Met
Lexington Ave
9 02-08-0001  Glenview Techny Trail Segment :;:/A'mg E Side of Lehigh 28,000 ENG-1 SUN; target letting 4-2010 Met
10 02-08-0002  Glenview The Glen of North G;Z%fgv Station Commuter 109,200 ENG-2 SUN; target letting: 6-2009 Met
11/03-08-0001  Des Plaines Des Plaines River Walk from Golf Rd to Algonquin 1,048,000 NGT, ENG-2, SUN; target letting 7-31-09 Met
Rd CONST
. ' . ENG-1, ENG-2, .
12/ 03-08-0002  Des Plaines Central Rd from Timothy Ln to East River Rd 452,000 CONST SJN; target letting 7-31-09 Met
. . Buffalo Creek Bike Path Extension - Intersection . no Obl Jan -
13/ 03-08-0003  Arlington Heights of Wilke at Lake Cook Road 38,000 CONST SJN, target letting 4-24-09 Met Mar 2009
14/03-08-0005 IDOT Barrington Rd at Bulttitta/Laurie Ln 320,000 CONST E-1 underway (in hse); target letting 11-2010 Met
North Ave Commuter Bicycle Path from SJNP 10-30-08 & Engr agreemn't to IDOT; target
15/04-08-0001  Melrose Park Mannheim Rd to Thatcher Ave 115,000 ENG-1, ENG-2 letting 8-2009 Met
Obligated
16/07-08-0003  IDOT LAt Sl H°g(";‘); DD ST E (RIEE 1,600,000  CONST On the Jan 2009 letting, cost increase submitted Met $1,676,400 in
1-2009
17 07-08-0009 Homewood Village of HomeV\{ood Blcycl.e Ngtwork - Near and 114132 ENG-2, CONST Vlle staff attended BLR/.Fed Coord mtg -11-18-08. Met no Obl or JNR
Mid-Term Priorities Now preparing documents
18 08-06-0085  DuPage Co DOT IL 38/Roosevelt Rd at Union Pacific/Kautz Rd 1,600,000 ENG-2 Revised JNR; E2 in 3/09, target letting -spring 2010 Met
. ) . . ) JNR processed 1-16-09. Draft engr'g agr't not
19 08-08-0001 Villa Park Ardmore Ave at High Ridge Rd 56,000 ENG-2 approved by IDOT yet, kick off with IDOT 12-08. Met
Chicago/Maple Rd from Charles St to Patton Dr Obligated
20 08-08-0004 DuPage Co DOT and College Rd from Chicago/Maple Rd to 335,000 CONST JNR; Pre-final plans reviewed, target let 3-6-09 Met $335K in
Abbywood Dr 3-2009

FY 2008 respond NO ACTIVITY Oct 2 Itr 1-2-09 update




21 08-08-0005 @ DuPage Co DOT Naperville Rd from Elm St to Danada Dr 248000 CONST Combined with 08-08-0003. Obligated 9-2008 Met
Orchard Rd to the Fox Valley Bike Trail from . . .
22 09-08-0001 Montgomery Orchard at Aucutt to Aucutt at 1L 31 13200 ENG-1 Voluntarily dropping the project Not Met Dropped
23/09-08-0002  Kane Co DOT Kirk Rd at Douglas Rd 56,000 ENG-1 JINR; E-1in 2009, target letting: 3-2012 Met
24.09-08-0003  Kane Co DOT Main St at Nelson Lake Rd 80,000 ENG-1 JNR; E-1in 2009, target letting: 3-2012 Met
25/09-08-0004 Kane Co DOT Mooseheart Rd at Lincoln Way 64,000 ENG-1 JNR; E-1in 2009, target letting: 3-2012 Met
na. Randall Rd/Huntley Rd from Corporate Blv/Square : B .
26/09-08-0006  Kane Co DOT Barn Rd to Huntly Rd/Sleepy Hollow Rd 86,000 ENG-2 JINR; E-2in 2009, target letting: 3-2012 Met
27 09-08-0013  Aurora Galena Blv from Locust St to Ohio St 56,880 ENG-2 Obligated Oct 08 Met
28 09-08-0014  Aurora Indian Trail Rd from Edgelawn Dr to IL 31/Lake St 44916 ENG-2 Obligated Oct 08 Met
29/09-94-0068 E?sxt Vel Fix Fox River Trail Gap Project - Section B 600,000  CONST JNR: target letting 4-24-2009 Met ”‘Kﬂgrb'zggg .
30/10-06-0003  Deerfield Deerfield Rd Sidewalk 125345 CONST INR T1-5-08, have signed Eogr agreemts, Anfio 1ot et
. . . . no Obligat'n
31 10-08-0001  Lake Zurich S Old Rand Rd and Surryse Rd Sidewalks 32000 ENG-1, ENG-2 Nothing documented - locals told PL: Engineerg | o4 pee  [ISHEIESET
selection will be 2-2009 2009
32 10-08-0002 Wauconda Garland Rd from Gossell Rd to Old Rand Rd 245000 CONST JNR; target letting 7-2009 Met
ey E Crystal Lake Ave Sidewalks from Main St to Seg 2: LAA signed & to IDOT 12/8/08; 1-16-09 no Obl Jan -
Sefifuendnt (Rl (LS Pingree Rd AU AOLIETT letting. Seg 1 (RR relocat) target letting 2010. Met Mar 2009
. LAA at IDOT 10-14-08. PS&E at IDOT 1-12-09, local Obligated
34 12-08-0001 Lockport Lockport Commuter Parking Lot 480,000 CONST letting est. late March. Met $480K 2-2009
35/12-08-0003 Wil Co DOH Laraway Rd at Cedar Rd 120,000 ENG-1 JINR; target letting 3-2012 Met
. . . FTA has reviewed the application. Awaiting transfer no Obl Jan -
36 12-08-0010 Joliet Joliet Metra Lot 1 at Washington St 272,000 CONST of $ from FHWA to FTA by 1-31-09 Met Mar 2009
37/13-08-0002 IDOT Fegiiem [ e LS 6 Eleesd Gl 16 ke 1,800,000 ENG-2, CONST | Engrg is underway (in house), target letting 3-2009 Met S B,
Extension bulliten
. . ) . $350K transferred to Pace for Ridesharing; $550 $550K
38 13-97-0002  IEPA (T 7 Vs niteLur 10T (i L) L 900,000 IMP K initiated in July, signed amendment to IDOT on 12+ Met obligated 12-
Regional Carpool Radio Advertising .
8-08 for execution 08
. . Added to FTA grant on 12-22-08/ Cannot submit to no Obl Jan -
e R s CCmll e LY Ll FTA until IDOT transfers the funds from FHWA Met Mar 2009
, . . Added to FTA grant on 12-22-08/ Cannot submit to no Obl Jan -
40 17-08-0001 Pace Smaller 26' Transit Vehicles 2,150,000 IMP FTA until IDOT transfers the funds from EHWA Met Mar 2009
Added to FTA grant on 12-22-08/ Cannot submit to no Obl Jan -
G frredits | Paee W EmpeE e AEEBTY L3 FTA until IDOT transfers the funds from FHWA Met Mar 2009
Monitoring/follow up in 2008/no activity / FY 2008 No Activity-status exhibit 5-21-09 (CMAP letters were sent out Oct 2)
Page 2 FY 2008 respond NO ACTIVITY Oct 2 Itr 1-2-09 update
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